DCHC MPO 2030 LRTP

Schedule

No.	Task Descriptions/Work Elements	2003 Sept	Oct	Nov	Dec	2004 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	2005 Jan	Feb	Mar	Apr
1	TAC receives draft work plan & schedule for 2030 LRTP update for review and comment.	■																			
2	TAC endorses the 2030 LRTP work plan & schedule.		■																		
3	TCC recommends 2002 base year socio-economic data and forecasts by TAZ - 2010, 2020, 2030 (population, housing, income, & employment) for public review.		■																		
4	TAC authorizes the release of base year socio-economic data and forecasts for a 42-day public comment period.			■																	
5	TAC approves 2002 base year socio-economic data and forecasts						■														
6	Regional Transportation Summit. Coordination of 2030 LRTP (DCHC-CAMPO)							■	■												
7	TAC releases Goals & Objectives and Targets for 42-day public comment period.						■														
8	TAC re-endorsement of Goals & Objectives and Targets								■												
9	Completion of calibration/validation of the 2002 Triangle Regional Model (TRM), 2002 base year, and 2010, 2020, and 2030 models	■	■	■	■	■	■	■													
10	TAC approves calibration/validation of TRM, 2002 base year, and 2010, 2020, 2030 future year models								■						Must occur prior to adoption of 2030 LRTP - requires information from "partner" agencies						
11	Complete Deficiency Analysis and update Needs Assessment							■	■												
12	Complete Alternatives Evaluation - re-evaluation of 2025 LRTP and update Revenue Analysis							■	■	■											
13	TAC receives Draft 2030 LRTP Preferred Option, and releases for 42-day public comment period										■	■		DCHC & CAMPO plans to be reconciled during this public comment period.							
14	TAC conducts public hearing												■								
15	TAC Approves DCHC MPO 2030 LRTP													■							
16	Air Quality analysis and inter-agency consultation for 2030 LRTP													■	■	■	■	■	■		
17	TAC approves AQ Conformity for 2030 LRTP																			■	
18	USDOT & EPA approve 2030 LRTP																				■
19	**EPA deadline for Conformity under the 8-hour standard**																				■

ATTACHMENT 1