

**Durham-Chapel Hill-Carrboro Metropolitan Planning Organization  
(DCHC MPO)**

***Development Schedule***

**FY 2011-2017 Metropolitan Transportation Improvement Program**

Due Date	Task
July-August 2008	TCC Subcommittee develops Regional Priority List Ranking Methodology
23-July-2008	TCC recommends Regional Priority List Ranking Methodology
<b>13-Aug-2008</b>	<b>TAC approves the Regional Priority List Ranking Methodology</b>
August - September 2008	Jurisdictions develop local priority lists
1-Oct-2008	TCC receives local priority lists from member jurisdictions/agencies with application of the Ranking Methodology
October 2008	Development of the Draft Regional Priority List
22-Oct-2008	TCC recommends Draft Regional Priority List.
<b>12-Nov-2008</b>	<b>TAC releases Draft Regional Priority List for a minimum 21-day public comment period</b>
November – December 2008	Local jurisdictions offer comments on the Regional Priority List
<b>10-Dec-2008</b>	<b>TAC holds a Public Hearing on Draft Regional Priority List. TAC may approve the Final Regional Priority List.</b>
17-Dec-2008	TCC considers TAC comments, public comments and input from local governments on the Regional Priority List. TCC makes recommendations as needed.
<b>14-Jan-2008</b>	<b>TAC approves Final Regional Priority List</b>
<b>31-Dec-2008</b>	<b>NCDOT deadline for Regional Priority Lists (NCDOT has given the DCHC MPO permission to approve in January if necessary.)</b>
January- March 2009	NCDOT holds Statewide public comment and One-on-One project priority review session with the MPO
<b>TBD (spring 2009)</b>	<b>NCDOT releases Draft 2011-2017 State Transportation Improvement Program (STIP)</b>