Task	January	February	March	April	Мау	June	July	August	September	October	November	December
Currently Underway: Higher Density Development												
Steering Committee Report												
Currently Underway: Continue Developing Long												
Range Transit Plan												
Currently Underway: Create Higher Density												
Residential Zoning Districts to Accommodate												
Higher Density Residential Development Than												
Current Zoning Districts Allow, to be Applied at the Council's Discretion in Conjunction With												
Development Applications												
Acquire Community Impact Modeling and												
Visualization Sofware												
Analyze Data From the Carolina North Fiscal												
Equity Study, Which May Provide Valuable												
Information for the Town's Modeling Efforts												
Appoint A Committee, Composed Of												
Representatives From Town Advisory Boards, To												
Oversee The Work Of A Consultant To Prepare												
Transit Oriented Development Design Guidelines												
And Transit Oriented Zoning Districts. The Council												
Could Appoint A Committee And Hire A												
Consultant In The Near Term.												
Develop Capacity to Perform Community Impact												
Modeling. Options May Include Obtaining												
Consultant Services to Development a Model and												
Hiring Staff to Support and Maintain Modeling												
Efforts.												

Northern Area Proposed Implementation Plan - Projected 2008 Timeline