

**DCHC MPO**  
***FY 2006-2012 MTIP Development Schedule***

October 20, 2003	Local jurisdictions submit Draft Local Priority Lists
October 28, 2003	LPA Staff prepares draft Regional Priority List, and Subcommittee meets to review and modify List
November 10, 2003	Final modifications due (for inclusion in TCC meeting mailout)
November 19, 2003	TCC endorses Draft Regional Priority List to forward to the TAC
December 10, 2003	TAC receives Draft Regional Priority List; Releases Draft for public comment; and Opens public comment period
January 14, 2004	TAC holds Public Hearing on Draft Regional Priority List (evening TAC meeting)
February 1, 2004	Public comment period closes
February 11, 2004	TAC approves Regional Priority List
Feb./Mar., 2004	MPO Priority Sessions with NCDOT
June, 2004	NCDOT releases Draft FY 2006-2012 STIP
August/September	Development of Draft FY 2006-2012 MTIP
October/November	NCDOT holds public hearings around the state on the Draft STIP
January/February	MPO Review Sessions with NCDOT
February, 2005	TCC Endorses Revised Draft FY 2006-2012 MTIP to Forward to TAC
March, 2005	TAC Receives Revised Draft MTIP and Releases for Public Comment
April, 2005	TAC Holds a Public Hearing on Revised Draft MTIP
April, 2005	TAC Adopts FY 2006-2012 MTIP
June, 2005	Board of Transportation Approves FY 2006-2012 STIP