

5

Work Plan & Schedule for the DCHC MPO 2030 Long-Range Transportation Plan (LRTP)

No.	Task Descriptions/Work Elements	2003			2004			2005			Jul	Aug
		Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
1	TAC receives draft work plan & schedule for 2030 LRTP update for review and comment											
2	TAC endorses the 2030 LRTP work plan & schedule.											
3	TCC recommends 2030 base year socio-economic data and forecasts by TASK - 2010, 2020, 2030 (population, housing, income, & employment) for public review.											
4	TAC authorizes the release of base year socio-economic data and forecasts for a 42-day public comment period.											
5	TAC approves 2002 base year socio-economic data and forecasts											
6	Regional Transportation Summit: Coordination of 2030 LRTP (DCHC-CAMPO)											
7	TAC releases Goals & Objectives and Targets for 42-day public comment period.											
8	TAC re-endorsement of Goals & Objectives and Targets											
9	Completion of calibration/validation of the 2002 Triangle Regional Model (TRM), 2002 base year, and 2010, 2020, and 2030 models											
10	TAC approves calibration/validation of TRM, 2002 base year, and 2010, 2020, 2030 future year models											
11	Complete Deficiency Analysis and update Needs Assessment											
12	Complete Alternatives Evaluation - re-evaluation of 2025 LRTP and update Revenue Analysis											
13	TAC receives Draft 2030 LRTP Preferred Option, and releases for 42-day public comment period											
14	TAC approves DCHC-MPO 2030 LRTP											
15	Air Quality analysis and inter-agency consultation for 2030 LRTP											
16	TAC approves AQ Conformity for 2030 LRTP											
17	USDOT & EPA approve 2030 LRTP											
18	EPA deadline for Conformity under the 8-hour standard											