

DCHC MPO 2030 LRTP
Schedule



ATTACHMENT 1

No.	Task Description / Work Elements	2003			2004			2005													
		Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	
1	TAC receives draft work plan & schedule for 2030 LRTP update for review and comment.																				
2	TAC endorses the 2030 LRTP work plan & schedule.																				
3	TCC recommends 2002 base year socio-economic data and forecasts by TASK - 2010, 2020, 2030 (population, housing, income, & employment) for public review.																				
4	TAC authorizes the release of base year socio-economic data and forecasts for a 42-day public comment period.																				
5	TAC approves 2002 base year socio-economic data and forecasts																				
6	Regional Transportation Summit. Coordination of 2030 LRTP (DCHC-CAMPO)																				
7	TAC releases Goal & Objectives and Targets for 42-day public comment period.																				
8	TAC re-endorsement of Goals & Objectives and Targets																				
9	Completion of calibration/validation of the 2002 Triangle Regional Model (TRM), 2002 base year, and 2010, 2020, and 2030 models																				
10	TAC approves calibration/validation of TRM, 2002 base year, and 2010, 2020, 2030 future year models																				
11	Complete Deficiency Analysis and update Needs Assessment																				
12	Complete Alternatives Evaluation - re-evaluation of 2025 LRTP and update Revenue Analysis																				
13	TAC receives Draft 2030 LRTP Preferred Option, and releases for 42-day public comment period																				
14	TAC approves DCHC-MPO 2030 LRTP																				
15	Air Quality analysis and inter-agency consultation for 2030 LRTP																				
16	TAC approves AQ Conformity for 2030 LRTP																				
17	USDOT & EPA approve 2030 LRTP																				
18	EPA deadline for Conformity under the 8-hour standard																				