

**Development Process & Schedule for the DCHC  
2007 - 2013 Metropolitan Transportation Improvement Program -MTIP**

1	4-Nov-04	Call for projects - CMAQ and STP-DA bike/pedestrian projects
2	22-Nov-04	TCC reviews draft 2007-2013 MTIP development process and schedule
6	15-Dec-04	TCC subcommittee recommends 2007-2013 MTIP development process and schedule to the TCC
7	22-Dec-04	TCC receives CMAQ/STP-DA bike/pedestrian, and recommends MPO CMAQ projects and MTIP schedules to the TAC
8	12-Jan-05	TAC endorses 2007-13 MTIP development process. TAC directs local jurisdictions to start the development of local project priority lists.
9	26-Jan-05	TCC recommends the Regional Priority Lists project ranking criteria and prioritization methodology to the TAC.
10	9-Feb-05	TAC receives Regional Priority Lists ranking criteria/Prioritization methodology and considers approval.
11	9-Mar-05	TAC approves the Regional Priority Lists ranking criteria/Prioritization methodology
12	14-Mar-05	Deadline for local jurisdictions and MPO agencies to submit TIP local priority list to the Lead Planning Agency (LPA)
13	23-Mar-05	TCC receives local priority lists from member jurisdictions/agencies.
14	March-April	Development of the Regional Priority Lists
15	27-Apr-05	TCC recommends the releases draft 2007-2013 Regional Priority List for public comment
16	11-May-05	TAC endorses the release of Draft 2007-13 Regional Priority Lists for a minimum of 21-day public comment period
17	May-June	Local jurisdictions take action and offer comments on the Regional Priority Lists
18	8-Jun-05	TAC holds a Public Hearing on Draft 2007-2013 Regional Priority List (evening meeting)

6

**Development Process & Schedule for the DCHC  
2007 - 2013 Metropolitan Transportation Improvement Program -MTIP**

19	22-Jun-05	TCC considers public comments and input from local governments on the Regional Priority Lists
20	27-Jul-05	TCC recommends 2007-2013 Regional Priority List for TAC approval
21	10-Aug-05	TAC approves 2007-2013 Regional Priority Lists
22	Aug-05	MPO project priority review session with NCDOT
23	Aug-05	Call for STP-DA bike/pedestrian projects
24	Oct-05	<b>NCDOT Releases Draft 2007-2013 STIP</b>
25	23-Nov-05	TCC reviews the MPO supplement to the draft 2007-2013 STIP, including analysis & comparison with the 2006-2012 MTIP and 2007-2013 Regional Priority List.
26	Dec 05 -Feb 06	Development of the 2007-2013 MTIP
27	14-Dec-05	TAC receives the MPO supplement to the draft 2007-2013 STIP, including analysis & comparison with the 2006-2012 MTIP and 2007-2013 Regional Priority List.
28	11-Jan-06	TAC provides feedback on the draft STIP analysis. TAC reviews TIP flagged issues
29	25-Jan-06	TCC recommends list of flagged issues for TAC considerations
30	8-Feb-06	TAC endorses list of flagged issues
31	22-Feb-06	TCC reviews preliminary Draft of the 2007-2013 MTIP
32	February-March	NCDOT holds One-on-One review session with the MPO
33	8-Mar-06	TAC receives Draft of the 2007-2013 MTIP and offers feedback to the TCC
34	22-Mar-06	TCC recommends to the TAC the release of the Draft 2007-2013 MTIP/STIP Supplement for public comment

7

**Development Process & Schedule for the DCHC  
2007 - 2013 Metropolitan Transportation Improvement Program -MTIP**

35	12-Apr-06	TAC endorses the release of Draft 2007-2013 MTIP/STIP local Supplement for public comment.
36	10-May-06	TAC holds Public Hearing on the Draft 2007-2013 MTIP (evening meeting) & provides direction to the TCC
37	24-May-06	TCC considers public comments and recommends approval of 2007-2013 MTIP
38	14-Jun-06	TAC approves Final Draft 2007-2013 MTIP
39	Jul-06	<b>Board of Transportation approves FY 2007-2013 STIP</b>
40	9-Aug-06	TAC approves FY 2007-2013 MTIP