

November 7, 2002

Exhibit A
Change Order #1 (One)
Jones Ferry Road Park and Ride

A. Changed Soil Conditions

<u>Contract Line Item</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Add/deduct</u>
30. Undercut Unsuitable Material	3425.4 cy	50.00	\$171,270.00	add
31. Cut to compacted fill	4198.3 cy	2.50	\$ 10,493.25	add
32. Cut to Waste	2129.7 cy	5.50	\$ 11,707.85	add

B. Changed Site Conditions

<u>Contract Line Item</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Add/deduct</u>
6. 24" RCP	40 LF	26.00	1,040.00	add
8. Rip Rap Outlet Protection	77.29 TN	40.00	3,091.60	add
9. N.A. Green Matting (C350)	16,040 SF	0.30	4,812.00	add
10. French Drain	30 LF	10.80	324.00	add
24. Aggregate Base Course (8")	32 SY	6.10	195.20	add
25. I-2 Surface (Wedging)	575 SY	4.90	2,817.50	add

C. Changed Quantities and Regulatory Changes

<u>Contract Line Item</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Add/deduct</u>
21. 2'-6" curb	167 LF	10.30	1,720.10	add
22. 2'-6" Reinforced curb	(9 LF)	13.80	(124.20)	deduct
23. 2'-0" curb	1949 LF	9.50	18,515.50	add
36. Seeding and Mulching	0.5 ac	1830.00	915.00	add
n/a Stone under curb (SR 1937)	460 LF	1.85	851.00	add
n/a Curb Removal (SR 1937)	1 LS	1,000.00	1,000.00	add

D. Owner Desired Changes

<u>Contract Line Item</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Add/deduct</u>
n/a Delete Yard Hydrant	(1 EA)	800.00	(800.00)	deduct
35. Changes to Electrical Plan	1 LS	5,283.30	5,283.30	add
n/a Add dowels/saw joints	1 LS	2,265.00	2,265.00	add
n/a Deduct for Improper saw joint (1 LS)		3,000.00	(3,000.00)	deduct

E. Total \$232,377.10 add